ACTIVITY	2025											2026						
	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL
Planning																		
Designing																		
Development																		
Testing																		
Deployment																		
Review																		
Launch																		